COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 03/ 2020

ESTI MATE SUMVARY 12: 40: 31
CONTI D; C20680 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 20680- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 84.0 DAYS TI ME ALLOW 155 WORK DAYS
R5 FY17 RAMP BRI DGE PREVENTATI PERCENT TIME:  54.19 ORI G TIME ALLOW 155 WORK DAYS
PROJECT NO. STR 141A- 040
R5 FY17 RAMP BRI DGE REHAB
NAMVE OF ROAD:
PROJECT COUNTI ES: LA PLATA ARCHULETA
CONTRACTOR:
AMERI CAN CI VI L CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERI OD ENDI NG 01/ 25/ 2020 DATE TI ME STARTED 09/23/2019
4901 S. Wndernere St DATE LET 06/ 20/ 2019 DATE WORK BEGAN
DATE AWARDED 08/ 06/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/22/2019 DATE ACCEPTED
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 09/ 23/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 2,789, 251.00 PARTI Cl PATI NG $ 1,722, 891. 50 $ 147, 131. 50
AWARD PROJECT AMI:  $ 2,647, 688.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 61. 77% TOTAL EARNI NGS 1,722, 891. 50 147,131. 50
FUNDS AVAI LABLE: $ 1,066, 359.50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,722, 891. 50 147, 131. 50
TOTAL CLAI MS: $ 0.00 RETAI NAGE -39, 715. 32 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,683, 176. 18 147, 131. 50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,683, 176. 18 147, 131. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 147, 131. 50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20680-BI D ESTI MATE RUN 03/ 03/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO 0004 12: 40: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00210 Renoval of Concrete Pavenent 838. 000 838. 000
Sy 0. 000 0.00
16. 00000 838. 000 13, 408. 00
0010 202-00250 *Renoval of Pavenent Marking 4, 696. 000 3, 691. 000
SF 1, 005. 000 3,015. 00
3. 00000 4, 696. 000 14, 088. 00
0015 202-01180 Renoval of Median Barrier 234. 000 234. 000
LF 0. 000 0.00
50. 00000 234. 000 11, 700. 00
0020 202-04002 Cl ean Cul vert 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0025 203-01515 Backhoe (Landscapi ng) 15. 000 0. 000
HOUR 3. 000 270. 00
90. 00000 3. 000 270. 00
0030 203-01555 Dozi ng (Landscapi ng) 7.000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0035 203-01594 Conbi nati on Loader 20. 000 10. 500
HOUR 0. 000 0. 00
130. 00000 10. 500 1, 365. 00
0040 203-01597 Pot hol i ng 10. 000 6. 500
HOUR 0. 000 0. 00
170. 00000 6. 500 1, 105. 00
0045 203-02330 Laborer 40. 000 22.500
HOUR 2.000 100. 00
50. 00000 24.500 1, 225. 00
0048 203-00100 Mick Excav with Aggregate Base Course (Cl ass 6) 50. 000 0. 000
backfill
cY 0. 000 0. 00
260. 00000 0. 000 0. 00
0050 206- 00065 Structure Backfill (FlowFill) 30. 000 30. 000
cY 0. 000 0. 00

600. 00000 30. 000 18, 000. 00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20680- BI D ESTI MATE RUN 03/ 03/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO. 0004 12: 40: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 208-00002 *Erosion Log Type 1 (12 Inch) 600. 000 468. 000
LF 0. 000 0.00
6. 00000 468. 000 2,808.00
0060 208-00020 *Silt Fence 100. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0.00
0065 208-00035 *Aggr egat e Bag 430. 000 240. 000
LF 0. 000 0.00
15. 00000 240. 000 3, 600. 00
0070 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0075 208-00051 *StormDrain Inlet Protection (Type I) 92. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0080 208-00056 *StormDrain Inlet Protection (Type I11) 2.000 2.000
EACH 0. 000 0. 00
150. 00000 2.000 300. 00
0085 208-00070 Vehi cl e Tracki ng Pad 3. 000 0. 000
EACH 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0090 208-00103 Renoval and Di sposal of Sedinment (Labor) 20. 000 3. 000
HOUR 0. 000 0. 00
40. 00000 3. 000 120. 00
0095 208-00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0100 208-00106 Sweepi ng (Sedi ment Renoval ) 60. 000 6. 000
HOUR 0. 000 0. 00
200. 00000 6. 000 1, 200. 00
0105 208-00107 Renoval of Trash 60. 000 0. 000
HOUR 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20680- BI D ESTI MATE RUN 03/ 03/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO. 0004 12: 40: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 210-01130 *Reset Cuardrail Type 3 37.500 37.500
LF 0. 000 0.00
110. 00000 37.500 4,125.00
0115 210-01180 *Reset Guardrail (Special) 3G Transioni on Reset 50. 000 50. 000
LF 0. 000 0. 00
180. 00000 50. 000 9, 000. 00
0120 210-04025 Modify Structure 1. 000 1. 000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0125 212-00006 *Seedi ng (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0130 212-00032 *Soi | Condi tioning 1. 000 0.470
ACRE 0. 000 0. 00
9, 000. 00000 0.470 4,230.00
0135 213-00003 *Mul chi ng (Weed Free) 1. 000 0. 000
ACRE 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0140 213-00061 *Mul ch Tacki fier 200. 000 94. 000
LB 0. 000 0. 00
10. 00000 94. 000 940. 00
0145 214-01015 *W 11l ow Cuttings 15. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0150 216-00101  *Soil Retention Bl anket (Straw Coconut) 100. 000 0. 000
(Phot odegr adabl e Cl a
Sy 0. 000 0.00
10. 00000 0. 000 0. 00
0155 240- 00000 *W1dlife Biologist 45. 000 10. 000
HOUR 0. 000 0. 00
135. 00000 10. 000 1, 350. 00
0160 240-00010 *Renmpval of Nests 56. 000 0. 000
HOUR 0. 000 0. 00

120. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0165 250-00110

0170 412-01020

0175 420-00102

0180 603-01155

0185 604-25005

0190 606-00910

0191 606- 00900

0195 607-11525

0200 625-00000

0205 626- 00000

0210 626-01104

C20680

20680-BI D
STR 141A- 040

| TEM
DESCRI PTI ON

Heal th and Safety Officer

Concrete Paverment (10 Inch) (Fast Track)

Geotextile (Erosion Control) (Cl ass 1)

15 Inch Reinforced Concrete Pipe (Conplete In Place)

Vane Grate Inlet (5 Foot)

Cuardrail Type 9 (Style CA)

Gdrail (Spec) Type 7 (Style CO)

*Fence (Pl astic)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier V)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
60. 000
HOUR
100. 00000
624. 200
%
200. 00000
60. 000
sy
5. 00000
187. 000
LF
150. 00000
1. 000
EACH
10, 000. 00000
0. 000
LF
200. 00000
213. 000
LF
200. 00000
500. 000
LF
10. 00000
1. 000
LS
40, 000. 00000
1. 000
LS

250, 000. 00000

1. 000

20, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

10. 000
0. 000
10. 000

624. 200
0. 000
624. 200

0. 000
0. 000
0. 000

187. 000
0. 000
187. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
213. 000
213. 000

440. 000
0. 000
440. 000

0. 800
0. 000
0. 800

0. 959
0. 000
0. 959

0.375
0.125
0. 500

Page 5

ESTI MATE RUN 03/ 03/ 2020

42, 600.

2, 500.

.00

.00

.00

.00

.00

.00

00

.00

.00

00

00

12:40: 31

AMOUNT

1, 000.

124, 840.

28, 050.

10, 000.

42, 600.

4, 400.

32, 000.

239, 750.

10, 000.

00

00

.00

00

00

.00

00

00

00

00

00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20680- BI D ESTI MATE RUN 03/ 03/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO. 0004 12: 40: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 627-00013 *Paverrent Marking Paint (H gh Build) 129. 000 52. 600
GAL 61. 000 3, 050. 00
50. 00000 113. 600 5, 680. 00
0220 627-00032 *Rai sed Fl exi bl e Pavement Marker (Tenporary) 65. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0225 627-30405  *Preformed Thernopl astic Pavement MarKking 225. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
35. 00000 0. 000 0. 00
0230 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 126. 000 0. 000
Li ne
) SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0235 630- 00000 *Fl aggi ng 3,776. 000 251.500
HOUR 80. 250 2,407.50
30. 00000 331. 750 9, 952. 50
0240 630- 00007 *Traffic Control Inspection 65. 000 25. 000
DAY 12. 000 1, 800. 00
150. 00000 37.000 5, 550. 00
0245 630-00012 *Traffic Control Management 155. 000 64.000
DAY 23. 000 23, 000. 00
1, 000. 00000 87.000 87, 000. 00
0250 630-80335 *Barricade (Type 3 MA) (Tenporary) 12. 000 3. 000
EACH 0. 000 0. 00
100. 00000 3. 000 300. 00
0255 630-80341 *Construction Traffic Sign (Panel Size A) 25. 000 8. 000
EACH 0. 000 0.00
50. 00000 8. 000 400. 00
0260 630-80342 *Construction Traffic Sign (Panel Size B) 102. 000 37.500
EACH 0. 000 0. 00
50. 00000 37.500 1, 875. 00
0265 630-80343 *Construction Traffic Sign (Panel Size O 10. 000 0. 000
EACH 0. 000 0. 00

60. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0270 630-80344

0275

630- 80350

0280

630- 80355

0285

630- 80357

0290

630- 80360

0295

630- 80364

0300

630- 80370

0305

630- 80380

0310

630- 85006

0315

630- 86810

0320 700-70010

C20680

STR 141A- 040

20680-BI D

| TEM
DESCRI PTI ON

*Construction Traffic Sign (Special)

*Vertical Panel

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

*Traffic Cone

*| npact Attenuator (Sand Filled Plastic Barrel)
(Tenporary)

*Traffic Signal (Tenporary)

F/ A M nor Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
72. 000
SF
60. 00000
75. 000
EACH
50. 00000
2.000
EACH
10, 000. 00000
(B 6. 000
EACH
4, 000. 00000
60. 000
EACH
50. 00000
20. 000
EACH
55. 00000
1, 390. 000
LF
100. 00000
45. 000
EACH
20. 00000
4.000
EACH
3, 000. 00000
3. 000
EACH
6, 000. 00000
30, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

15. 000
0. 000
15. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

30. 000
0. 000
30. 000

0. 000
0. 000
0. 000

678. 000
0. 000
678. 000

22.500
0. 000
22.500

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 03/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:40: 31

AMOUNT

900.

10, 000.

8, 000.

1, 500.

67, 800.

450.

3, 000.

00

.00

00

00

00

.00

00

00

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0325 700-70011

0330

700-70014

0331

900- 00005

0332

900- 00005

0335

700- 70016

0340

700- 70023

0345

700- 70035

0350

700- 70060

0355

700- 70380

0360 700-70496

C20680
20680-BI D
STR 141A- 040

| TEM
DESCRI PTI ON

F/ A Partnering

F/ A Incentive

Added Item (Day)/ M| estone #1 -

Added Item (Day)/ M estone #2 -

F/ A Fuel

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/A Mgratory Bird Biol ogical

F/ A Adj ust

Uilities

F/ A Erosion Control

F/ A Lead Abatenment Work

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Structure P-05-S

Structure O 08-A

Wor k

F A

DAY

F A

F A

F A

500. 000

1. 00000

30, 000. 000

1. 00000

0. 000

5, 000. 00000

0. 000

5, 000. 00000

0. 000

1. 00000

3, 200. 000

1. 00000

10, 000. 000

1. 00000

0. 000

1. 00000

1, 000. 000

1. 00000

3, 000. 000

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 03/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:40: 31

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20680- BI D ESTI MATE RUN 03/ 03/ 2020
PRQIECT STR 141A- 040 ESTI MATE NO 0004 12:40: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0365 700-70587  F/ A Hazardous Waste Disposal - 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 1,323,441.00$ 83,742.50% 794,881.50
CAT NO0301 STRUCTURE O 05-H
0370 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 468. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0.00
0375 202- 00450 Renoval of Portions of Present Structure (Cass 1) 9. 000 0. 000
SY 0. 000 0. 00
200. 00000 0. 000 0. 00
0380 202-00453 Renoval of Portions of Present Structure (Cass 2) 6. 000 0. 000
SY 0. 000 0. 00
650. 00000 0. 000 0.00
0385 202- 00460 Renoval of Portions of Present Structure (C ass 3) 2.000 0. 000
SY 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0390 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 80. 000 0. 000
TON 0. 000 0. 00
550. 00000 0. 000 0.00
0395 408-01100 *Joint Seal ant 71.000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0400 420-00510 Geotextile (Crack Reduction) (H gh Density) 138. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0.00
0405 515-00120  *Waterproofing (Menbrane) 468. 000 0. 000
Sy 0. 000 0. 00
35. 00000 0. 000 0. 00
0410 515-00400 *Concrete Seal er 62. 000 0.000
SY 0. 000 0. 00
30. 00000 0. 000 0.00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20680-BI D ESTI MATE RUN 03/ 03/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO. 0004 12: 40: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE O 05-H

0415 518-01050 Bridge Expansion Device (Special) 62. 000 0. 000
LF 0. 000 0.00
450. 00000 0. 000 0. 00
0420 601- 03057 Concrete O ass DR 1. 000 0. 000
cY 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0425 601-51005 Gal vani ¢ Anodes 40. 000 0. 000
EACH 0. 000 0.00
25. 00000 0. 000 0. 00
0430 602- 00000 Rei nforcing Steel 50. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0.00
CAT 0301 CURRENT AMT $ 119, 080.00 $ 0.00% 0. 00

CAT NO0302 STRUCTURE P-05-S

0435 202-00240 *Renpval of Asphalt Mat (Pl aning) 231. 000 131. 000
Sy 100. 000 5, 000. 00
50. 00000 231. 000 11, 550. 00
0440 202-00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0445 202-00504 Renoval of Expansion Device 93. 000 93. 000
LF 0. 000 0. 00
170. 00000 93. 000 15, 810. 00
0450 202-01180 Renoval of Median Barrier 4. 000 3. 000
LF 0. 000 0. 00
50. 00000 3. 000 150. 00
0455 210-00425 Reset Bridge Railing 40. 000 40. 000
LF 0. 000 0. 00
150. 00000 40. 000 6, 000. 00
0460 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 91. 800 49. 320
TON 42. 480 23,364. 00

550. 00000 91. 800 50, 490. 00



CONTI D

C20680
20680-BI D
STR 141A- 040

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 11
ESTI MATE RUN 03/ 03/ 2020
12:40: 31

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0302

0465 515-00400

0470

518- 01004

0475

601- 03040

0480

601- 03057

0485

602- 00020

0490

606- 00910

0491 606- 00900

CAT NO0303

0495 202-00217

0500 202-00450

0505 202- 04050

STRUCTURE P-05-S

*Concrete Seal er

SY
Bri dge Expansion Device (0-4 Inch)

LF
Concrete Class D (Bridge)

CcY
Concrete Cl ass DR

cY
Rei nforcing Steel (Epoxy Coated)

LB
Cuardrail Type 9 (Style CA)

LF
Gdrail (Spec) Type 7 (Style CO)

LF

CAT 0302
STRUCTURE P- 05- Al

*Rermove Concrete Pavenent (Pl aning) (Special)

Sy
Renoval of Portions of Present Structure (O ass 1)

SY
Cl ean Expansion Joint

LF

29. 000

30. 00000

93. 000

400. 00000

113.730

1, 500. 00000

0. 000

1, 500. 00000

17, 325. 000

2.00000

0. 000

200. 00000

25. 000

200. 00000

CURRENT AMI  $

321. 000

20. 00000

0. 000

200. 00000

104. 000

25. 00000

29. 000
0. 000 0.00

29. 000 870. 00

60. 000
33. 000
93. 000

13, 200. 00
37, 200. 00

. 000
2.730
. 730

4, 095. 00
170, 595. 00

0. 000
0. 000 0. 00
0. 000 0. 00

17, 325. 000
0. 000 0.00
34, 650. 00

17, 325. 000

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
25. 000 5, 000. 00
25. 000 5, 000. 00

347,365.00 $ 50,659.00% 347,315.00

. 000
0. 000 0. 00

. 000 6, 420. 00

0. 000
0. 000 0.00
0. 000 0.00

104. 000
0. 000 0. 00

104. 000 2, 600. 00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20680-BI D ESTI MATE RUN 03/ 03/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO. 0004 12: 40: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 STRUCTURE P- 05- Al

0510 203-01594 Conbi nati on Loader 6. 000 0. 000
HOUR 6. 000 780. 00
130. 00000 6. 000 780. 00
0515 203-02330 Laborer 6. 000 0. 000
HOUR 6. 000 300. 00
50. 00000 6. 000 300. 00
0520 206-00100 Structure Backfill (Cass 1) 17. 000 0. 000
cY 17. 000 3, 400. 00
200. 00000 17. 000 3, 400. 00
0525 210-01000 Reset Fence 63. 000 0. 000
LF 63. 000 3,150. 00
50. 00000 63. 000 3, 150. 00
0526 700- 70081 F/ A Provide (Posts for Reset Fence) 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0530 506-00206 Riprap (6 Inch) 34.000 0. 000
cY 34.000 5,100. 00
150. 00000 34. 000 5, 100. 00
0535 509-00001  Structural Steel (Galvanized) 720. 000 0. 000
LB 0. 000 0. 00
8. 00000 0. 000 0. 00
0540 518-03000 *Sawi ng and Seal i ng Bridge Joint 104. 000 104. 000
LF 0. 000 0. 00
80. 00000 104. 000 8, 320. 00
0545 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 1, 075. 000 1, 075. 000
Sy 0. 000 0.00
175. 00000 1, 075. 000 188, 125. 00
0550 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 869. 600 869. 600
CF 0. 000 0. 00
197. 00000 869. 600 171, 311. 20

CAT 0303 CURRENT AMT $ 395, 266.20 $ 12,730.00$% 389, 506. 20



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20680-BI D ESTI MATE RUN 03/ 03/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO. 0004 12: 40: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 STRUCTURE P-05- AH

0555 202-00217 *Renpbve Concrete Pavenment (Pl aning) (Special) 507. 000 507. 000
SY 0. 000 0.00
20. 00000 507. 000 10, 140. 00
0560 202-00450 Renoval of Portions of Present Structure (Cass 1) 0. 000 0. 000
SY 0. 000 0. 00
200. 00000 0. 000 0. 00
0565 202-04050 Cl ean Expansi on Joi nt 96. 000 96. 000
LF 0. 000 0.00
25. 00000 96. 000 2,400. 00
0570 518-03000 *Sawi ng and Seal i ng Bridge Joint 96. 000 96. 000
LF 0. 000 0. 00
80. 00000 96. 000 7,680. 00
0575 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 509. 000 509. 000
Sy 0. 000 0.00
175. 00000 509. 000 89, 075. 00
0580 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 395. 400 395. 400
CF 0. 000 0. 00
197. 00000 395. 400 77,893. 80
CAT 0304 CURRENT AMT $ 187,188.80 % 0.00% 187, 188. 80

CAT NO0306 STRUCTURE P-07-D

0585 202-00246  *Renpval of Asphalt Mt (Pl aning) (Special) 1, 320. 000 0. 000
5% 0. 000 0. 00
20. 00000 0. 000 0. 00
0590 202-00450 Renoval of Portions of Present Structure (O ass 1) 34.000 0. 000
SY 0. 000 0. 00
200. 00000 0. 000 0. 00
0595 202-00502 Renoval of Portions of Present Structure (tinmber 1. 000 0. 000
header)
cY 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0600 202- 00504 Renoval of Expansion Device 48. 000 0. 000
LF 0. 000 0. 00

170. 00000 0. 000 0.00



CONTI D

C20680
20680-BI D
STR 141A- 040

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

QUANTI TY/ Qr

Page 14
ESTI MATE RUN 03/ 03/ 2020
12:40: 31

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0306

0605 206- 00065

0610 403-00720

0615 506-00206

0620 515-00120

0625 515-00400

0630 518-00000

0635 601-03057

0640 602-00020

CAT NO0307

0645 202-00200

0650 202-00203

| TEM
DESCRI PTI ON
STRUCTURE P-07-D
Structure Backfill (FlowFill)

*Hot M x Asphalt (Patching) (Asphalt)

Riprap (6 Inch)

*\Wat er proofi ng (Menbrane)

*Concrete Seal er

Bri dge Conpression Joint Sealer

Concrete Class DR

Rei nforcing Steel (Epoxy Coat ed)

STRUCTURE O 08- A

Renoval of Sidewal k

Renoval of Curb and Gutter

CcY

TON

CcY

SY

SY

LF

CY

LB

CAT 0306

SY

LF

12. 000

600. 00000

109. 000

550. 00000

24.000

150. 00000

1, 132. 000

35. 00000

250. 000

30. 00000

48. 000

150. 00000

8. 000

1, 500. 00000

1, 470. 000

2.00000

CURRENT AMT $

5. 000

50. 00000

12. 000

50. 00000

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

196, 370. 00 $ 0.00% 0.00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20680-BI D ESTI MATE RUN 03/ 03/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO. 0004 12: 40: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 STRUCTURE O-08-A

0655 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 687. 000 0. 000
5% 0. 000 0. 00
20. 00000 0. 000 0. 00
0660 202-00450 Renoval of Portions of Present Structure (O ass 1) 63. 000 0. 000
SY 0. 000 0. 00
200. 00000 0. 000 0. 00
0665 202-00453  Renoval of Portions of Present Structure (Class 2) 31. 000 0. 000
5% 0. 000 0. 00
650. 00000 0. 000 0. 00
0670 202-00460 Renoval of Portions of Present Structure (Cass 3) 6. 000 0. 000
SY 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0675 202-00504 Renopval of Expansion Device 33. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
0680 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 118. 000 0. 000
TON 0. 000 0. 00
550. 00000 0. 000 0. 00
0685 408-01100 *Joi nt Seal ant 42.000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0690 420-00510 Geotextile (Crack Reduction) (H gh Density) 147. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0695 515-00120  *Waterproofing (Menbrane) 629. 000 0. 000
Sy 0. 000 0. 00
35. 00000 0. 000 0. 00
0700 515-00400 *Concrete Sealer 213. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0705 518-01004 Bridge Expansion Device (0-4 Inch) 33. 000 0. 000
LF 0. 000 0. 00

400. 00000 0. 000 0. 00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20680-BI D ESTI MATE RUN 03/ 03/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO. 0004 12: 40: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 STRUCTURE O-08-A

0710 518-01050 Bri dge Expansion Device (Special) 66. 000 0. 000
LF 0. 000 0.00
450. 00000 0. 000 0. 00
0715 601-03057 Concrete Class DR 4. 000 0. 000
cY 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0720 601-51005 Gal vani ¢ Anodes 185. 000 0. 000
EACH 0. 000 0.00
25. 00000 0. 000 0. 00
0725 602- 00000 Rei nforcing Steel 215. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0.00
0730 602-00020 Reinforcing Steel (Epoxy Coated) 395. 000 0. 000
LB 0. 000 0.00
2. 00000 0. 000 0. 00
0735 608- 00000 Concrete Sidewal k 5.000 0. 000
SY 0. 000 0. 00
150. 00000 0. 000 0.00
0740 609-21900 Curb and Gutter Type 2 (Special) 12. 000 0. 000
LF 0. 000 0.00
60. 00000 0. 000 0. 00
CAT 0307 CURRENT AMI $ 216, 540.00 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0745 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
CAT 0400 CURRENT AMT $ 4,000.00 % 0.00% 4,000. 00

PROJECT TOTAL CURRENT AMI $ 2,789,251.00$% 147,131.50$ 1, 722, 891. 50



